



Board of County Commissioners Agenda Request



Requested Meeting Date: 11-24-15

Title of Item: 2015 Summary of Highway Contracts

<input checked="" type="checkbox"/> REGULAR AGENDA <input type="checkbox"/> CONSENT AGENDA <input type="checkbox"/> INFORMATION ONLY	Action Requested: <input type="checkbox"/> Approve/Deny Motion <input type="checkbox"/> Adopt Resolution (attach draft)	<input type="checkbox"/> Direction Requested <input checked="" type="checkbox"/> Discussion Item <input type="checkbox"/> Hold Public Hearing* <i>*provide copy of hearing notice that was published</i>
Submitted by: John Welle		Department: Highway
Presenter (Name and Title): John Welle, Aitkin County Engineer		Estimated Time Needed: 20 minutes
Summary of Issue: The attached 2015 Summary of Highway Contracts will be reviewed to give a status update on each contract.		
Alternatives, Options, Effects on Others/Comments: None.		
Recommended Action/Motion: None.		
Financial Impact: <i>Is there a cost associated with this request?</i> <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No <i>What is the total cost, with tax and shipping? \$</i> <i>Is this budgeted?</i> <input type="checkbox"/> Yes <input checked="" type="checkbox"/> No <i>Please Explain:</i>		

Legally binding agreements must have County Attorney approval prior to submission.

2015 Summary of Highway Contracts

Contract	Project Number	Project Description	Project Length (miles)	Actual Letting Date	Current Cost Estimate	Actual Bid	Comments
Carry-Over from 2014:							
1	CP 001-090-027	Gravel Crushing		Pliny, Gun Lake, Brooken, Swatara Pits	10/27/14	\$ 325,000	\$ 284,000.00
2	SP 001-610-022	Grading and Bituminous Paving	7.1	CSAH 10 from US Hwy 169 to CSAH 3	8/25/2014	\$ 4,474,826.25	\$ 4,797,893.90
Total:						\$ 4,799,826	\$ 5,081,894
2015:							
1	NA	Appication of calcium chloride		Various Locations	03/23/15	\$ 272,700.00	\$ 268,458.00
2	NA	Application of pavement markings		Various Locations	03/23/15	\$ 51,581.04	\$ 47,900.82
3	SAP 001-600-017	Grading and Aggregate Surfacing	3.0	420th Ave/265th Lane (Hazelton Township Road)	5/11/2015	\$ 382,063.00	\$ 475,801.20
4	SP 001-070-004	Chevron Signing		Various Locations	6/9/2015	\$ 60,070.00	\$ 41,506.22 Itasca County Contract
5	SP 001-628-012	Bituminous mill and overlay, right-turn lanes, guardrail	8	CSAH 28 from US Hwy 169 to TH 210	6/29/2015	\$ 2,331,149.60	\$ 2,124,193.73
6	S.A.P. 001-599-037	Culvert (Bridge) Replacement	0.1	350th Ave (Spencer Township Road)	7/27/2015	\$ 131,967.00	\$ 126,128.64
	S.A.P. 001-599-038	Culvert (Bridge) Replacement	0.1	430th Lane (Morrison Township Road)	7/27/2015	\$ 80,443.00	\$ 91,194.00
7	S.A.P. 001-030-005	Culvert Replacements, Bituminous Patch		CSAH 6, 10, and 15	8/17/2015	\$ 802,704.65	\$ 767,379.39
	C.P. 001-090-028	Culvert Replacement, Bituminous Patch		CR 76 and 79	8/17/2015	\$ 38,651.50	\$ 85,166.25
8	S.A.P. 001-603-017	Shoulder Widening, Bituminous Paving	6	CSAH 10 to 0.5 mile west of CR 62	10/26/2015		Project Letting delayed to 2016.
Total:						\$ 4,151,330	\$ 4,027,728